



I\_SMART  
Innovative **S**ensor for **M**aterial **A**geing and **R**adiation **T**esting  
❖ **Third Technical Workshop Agenda** ❖  
**Cracow AGH, December 2-4, 2013.**

★ Monday, December 2<sup>sd</sup> 2013 ★

12h00-14h00: Welcome and Lunch

14h00 – 17h00:

- Introduction / Project Management Status (WP1 : A. Lyoussi)
- Special news, advances, difficulties from different partners (tour de table)
- WP2: SiC spectroscopic detector: UiO, AMU and CO.
  - o Progress works status
  - o Deliverables
  - o Future works and associated schedule.

17h00 – 17h30: Coffee break

17h30 – 19h00:

- WP3: High temperature electronics: KTH, INSA and Co.
  - o Progress works status
  - o Deliverables
  - o Future works and associated schedule.

20h00-23h00: Business Diner  
-Work Continues-

## ★ Tuesday, December 3<sup>rd</sup> 2013 ★

### 8h30 – 10h00:

- Business Development & Market study : by Philippe Loyer (CEA/BEM,France)
  - o Progress works status
  - o Deliverables
  - o Future works and associated schedule.

### 10h00 – 10h30: Coffee break

### 10h30 – 11h30:

- .Advances in final “whole I\_SMART system” development and manufacturing (by Raffaello Ferone; AMU)
  - o Progress works status
  - o Future works and associated schedule.

### 11h30- 13h00:

- WP4: Tools for signal recognition: AGH, AMU and Co.
  - o Progress works status
  - o Deliverables
  - o Future works and associated schedule

### 13h00 – 14h00: Lunch

### 14h00 – 16h00:

- WP5: Radiation testing and calibration: KIT, SCK and Co.
  - o Progress works status
  - o Deliverables
  - o Future works and associated schedules

### 16h00 – 16h30: Coffee break

16h30 – 17h30: Needs and constraints for I\_SMART End-Using in Oil & Gaz applications :  
by Richard Saenger from Schlumberger, France.

### 17h30 – 19h30:

- WP6: Integration of the I\_SMART system: AMU, CEA and Co.
  - o Progress works status
  - o Deliverables
  - o Future works and associated schedule.

20h30 - 23h00: Official Diner (location to be sent by Jerzy)

★ Wednesday, December 4<sup>th</sup> 2013 ★

9h00 – 10h00:

- WP7: Training and networking: CEA and Co.
  - o Progress works status
  - o Deliverables
  - o Future works and associated schedule.

10h00-11h00: Conclusion panels and End of the workshop, (*All Partners*).

11h00: End of the workshop

*12h00 – 14h00: Lunch*